

Planning Logic

Agile Sprint Planning & Velocity Estimation

Agile Framework Definition & Story Point Sizing Reference

- **Sprint:** A fixed period of 2 weeks dedicated to building and delivering a functional, tested module of the Metro Ticket Generating System.
- **Epic:** A major project module that is too large to complete in one sprint. It is broken down into smaller development tasks.
- **User Story (USN):** A small, distinct technical feature or functional requirement implemented in the ServiceNow application.
- **Story Point:** A metric representing the relative effort, complexity, and risk required to complete a task independently.
 - 1 - Very Easy Task (Simple form configuration or basic field setup)
 - 2 - Normal Task (Standard catalog variables and straightforward client logic)
 - 3 - Moderate Task (Dynamic UI policies, fare calculation logic, and conditional validation)
 - 5 - Difficult Task (QR-code generation, workflow automation, integrations, and dashboards)

Sprint 1 Execution Plan

Epic 1: Metro Ticket Catalog & Basic UI

- Configuring Metro Ticket Catalog Item (USN1): Design the ServiceNow Service Catalog form with variables such as source station, destination station, passenger type, number of tickets, ticket type, payment status, and booking date.
 - Story Points: 2 (Normal)
- Configuring Station Details (USN2): Create and configure the Metro Station Details table containing station name, station code, metro line, and city.
 - Story Points: 1 (Very Easy)
- Dynamic Ticket Form Logic (USN3): Implement client-side logic to validate selections and dynamically control relevant fields based on the passenger's journey and ticket requirements.
 - Story Points: 3 (Moderate)

Epic 2: Fare Calculation & Validation

- Automated Fare Calculation (USN4): Calculate the metro fare automatically using the selected source station, destination station, ticket type, passenger type, and number of tickets.
 - Story Points: 3 (Moderate)
- Ticket Validation Logic (USN5): Validate source and destination selections, ticket quantity, and required fields before the ticket request is submitted.
 - Story Points: 3 (Moderate)

Total Story Points in Sprint 1: 12 Story Points

Sprint 2 Execution Plan

Epic 3: Ticket Generation & Workflow Automation

- Ticket Request Workflow (USN6): Create an automated Flow Designer workflow to process the metro ticket request and update its status.
 - Story Points: 2 (Normal)
- Payment Status Automation (USN7): Configure automated updates for payment status and notify the user when the ticket request is successfully processed.
 - Story Points: 2 (Normal)
- Ticket State Transition (USN8): Implement automated status changes such as Requested, Payment Pending, Confirmed, and Completed.
 - Story Points: 2 (Normal)
- Request Validation Gate (USN9): Add backend validation to prevent incomplete or invalid ticket requests from being processed.
 - Story Points: 3 (Moderate)

Epic 4: QR Code Ticket Generation

- QR Ticket Generation (USN10): Generate a unique QR code for each confirmed metro ticket using the ticket/request record identifier and store it with the ticket details.
 - Story Points: 5 (Difficult)

Epic 5: Dashboard & Reporting

- Metro Operations Dashboard (USN11): Build reports and dashboard widgets to track ticket bookings, payment status, station usage, ticket types, and overall booking activity.
 - Story Points: 5 (Difficult)

Total Story Points in Sprint 2: 19 Story Points

Points per Sprint. This pacing serves as the baseline capacity threshold to manage the remaining implementation tasks, perform core testing cycles, validate fare and QR-ticket generation, and safely plan subsequent ServiceNow feature rollouts.